
"Klein, Lorae/DFW" 
<Lorae.Klein@CH2M.c 
om> 

cc: 
Subject: January 2005 Monthly Progress Report No. 43A - Voucher No. 59A 

To: Stephen Cipot/R2/USEPA/US@EPA 

02/21/2005 02:20 PM 

Stephen, 

Attached is your section of the January 2005 MPR under Contract No. 
68-W6-0036. Also attached is the WA WAM review form to be completed and 
returned to Tom Reilly by February 28, 2005. 

Regards, 
Lorae Klein 
RAC6AA 

CH2M HILL 
12377 Merit Drive 
10th Floor 
Dallas, Texas 75251 
Tel: 972.980.2170 Ext: 263 

937 01-2005.pdf 937 WAM Review Form.wp 

346419 



L.E. CARPENTER & COMPANY - NJD002168748 
Borough of Wharton, Morris County, New Jersey 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 4 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

Subject: SOURCE REDUCTION REMEDIAL ACTION 

Project Progress Update No. 4 1 

I. SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 11™ THROUGH FEBRUARY 17™ 2005 
j .  ' •  

1. Continued morning safety briefings (e g., discussion of daily work scope and associated health and safety 
procedures) 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 

4. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 

5. Completed the excavation, screening, and stockpiling of the primary lead soil area (A-l) soils, A-2 and A-3 
area lead soils. Final loading and transportation of ail lead impacted soils is tentatively scheduled for ' 
February 18,2005 

6. Continued to collect and submit for analysis confirmatory lead soil samples (base and sidewall samples) as 
outlined in the RAWP documents (e.g., RAWP and regulatory response letters) 

7. Performed additional lead soil excavation and re-confirmatory sampling (if required) as outlined in the 
RAWP in those area which exhibited a lead soil concentration > 400 mg/ kg 

8. Continued excavation of process waste area Brl.ii Transportation of process waste is tentatively scheduled 
for the week of February 21,2005. All materials have been placed on and covered with poly-sheeting 

9. Continued excavation and screening of clean soils (C-l). Confirmatory samples (as outlined in the RAWP 
documents) of stockpiled clean soils were collected for every 300 cubic yards of material stockpiled 

10. Surveyed excavated lead soil areas A-l, A-2 and A-3 

To date (Jan 31st to Feb 16th), a total of 345 trucks have hauled 7,887 tons of lead impacted soils off-site for disposal 
[averaging 606 ton^day of lead soils removed from the site]. 

Date: February 18,2005 

To: Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

From: Nicholas J. Clevett, RMT 

cc: Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC 
Colin Ciavadetscher, Morris County 

Project No.: . 00-06527.09 

I:\WPGRM\PJT\00-06527\09\PROGRESS UPDATE NO. 4_21105_21705.DOC 2/21/05 1 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 4 

II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS T- FEBRUARY 18™ THROUGH FEBRUARY 24™ 2005 

1. Continue with excavation, screening, loading, off-site transportation of the process waste area B-l 

2. Continue with the excavation, screening, stockpiling, and confirmatory sampling the clean soils area C-l 

I:\WPCRM\Pn\00-0652A09\PROGRESS UPDATE NO, 4JU05J1705.DOC 2/21/05 2 



Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

1 

Date 

2/09/04 

Description 
Removing 55-gallon drums 
found while excavating the A-2 
area 

View looking northwest 
towards rails to trails path 

Photo No. Date ~ —• r ~ ~' ~ • •:: r17" : " 
2 2/10/05 

Description 
Over packed 55-gallon drums 

thgaj 

|||§̂ |j§ll§|| 

l:\WPGRM\PfT\00-0€527\09\PL000652709.001.DOC 1 FhotoLog Form F-105 (06/29/04) 



msi Photographic Log Progress Update No. 4 

Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

3 

Date 

2/i8/05 

Description 
Loading stockpiled lead soils 

View looking north 

Photo No. 

4 

Date 

2/15/05 

Description 
Excavating clean soils C-l 

View looking southwest 

I: \ WPGRM \ P/T\00-06527\09 \PL000652709.001.DOC 2 PhotoLog Form F-105 (05/29/04) 
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Client Name; 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

5 

Date 

2/10/05 

Description 
Area A-3 Excavation 

View looking northwest 

Photo No. 

6 

Date 

2/08/05 

Description 
Area A-3 stockpile 

View looking north 

I:\WPGRM\PIT\W-06527\09\PL000652709.00l.DOC 3 PhotoLog Form F-105 (06/29/04) 



Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No,: 

00-06527.09 

Photo No. 

7 

Date 

2/18/05 

Description 
The B-l process waste area 

Photo No. 

8 

Date 

2/18/05 
•  ,  '  I ' 1 ' ' '  

•! , 1 1 1 " ' • V': ^ '*4 
feu, . ' • . • , . • if M i : .. ' • .• •Jd.im-l-S'&K • • - ~ ' • A 

Description 
Screening B-l process waste 
soils • i • • - " V- • ' . ! VJ • 

View looking northwest 

1 
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I: \ WPGRM \ PIT\00-06527\09\PL000652709.00l.DOC PhotoLog Form F-105 (06/29/04) 



Photographic Log Progress Update No. 4 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527:09 

Photo No. 

9 

Date 

2/18/05 

Description 
Air monitoring during process 
waste B-l area soils screening 

Photo No. 

10 

Date 

2/10/05 

Description 
Site Excavation Overview 

View looking west 

t:\WPGRM\PfT\00-Q6527\09\PL000652709.001.DOC 5 Photo Log Form F-105 (06/29/04) 



Nicholas Clevett To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
<Nicholas.Clevett@rmt cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us, 
inc.com> Robert Alvey/R2/USEPA/US@EPA, Frances 

Zizila/R2/USEPA/US@EPA, morrissoil@optonline.net, 
02/21/2005 05:25 PM cristOpher.anderson@PbiyOne.corn, Ernie.Schaub@Polyone.com, 

James.Lewis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri 
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>, 
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja 
<Wal!y.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

Subject: LEC Source Reduction Progress Update No.@ 4 

See attached Update No.4 
Please contact me with any questions 
Regards, 

Nicholas J. Clevett 
Senior Proj ect Manager 
RMT, Inc., Michigan 
2025 E. Beltline Ave. SE 
Suite 402 
Grand Rapids, MI 49546 
(616) 975-5415 (Office) 
(616) 975-1098 (Fax) 
(616) 780-2398 (Mobile) 
Nioho 1 asClevet t ® rmt inc . com 

Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. 1 

NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the,sender • 
immediately and delete all cbpies. Progress Update No. 4 21105 21705. 
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Laura Andrea 
<Laura.Andreai@rmiinc 
,com> 

02/18/2005 01:03 PM 

To: Stephen Cipot/R2/USEPA/US@EPA 
cc: anthony.cinque@dep.state.nj.us, gblyskun@dep.state.nj.us, N 

jprendeirgast@dep.state.nj.us, Robert Alvey/R2/USEPA/US@EPA, 
Frances Zizila/R2/USEPA/US@EPA, mbrrissoil@optqnline.net, 
cristopher.anderson@poiyone.com, ernie.schaub@polyone.com, 
james.lewis@polyone.com, Jeff Macri <Jeff.Macri@rmtinc.com>, Jim 
Dexter <Jirh.Dextef@nrntinc.cbm>, Nakia Addison 
<Nakia.Addison@rmtinc.com>, Nicholas Clevett 
<Nicholas.Clevett@rmtihc.com>, Wally Kurzeja 
<Wally.Kurzeja@rmtinc.com>, jrheinhardt@whartorinj.com 

Subject: LEC Monthly Progress Meeting Minutes 

Attached are the Monthly Progress Meeting Minutes from the 
February 10th meeting. 
Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. 

NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the sender 

immediately and delete all copies . Monthly Progress Meeting Minutes FEB. 

/ 
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